

CHANGE OVERVIEW BOARD

GAS CENTRAL SERVICES CHANGE HORIZON EVENT

ABOUT THE EVENT

Registered	01.12.2014
Last Updated	

Title	Registration Responsibility
High Level Definition	Implementation of DCC obligation to provide gas and electricity Registration Services. DCC to discharge obligation through appointment of Central Registration Service Provider.
Purpose	To establish Registration arrangements that are appropriate to a market in which dual fuel supply contracts are prevalent and Smart Meters are installed widely, and which facilitate the shortening of Supplier switching timescales.
Assumptions	<ul style="list-style-type: none"> • Regulatory Impact Assessment makes case for change • Registration services defined and understood • Networks have enduring requirement to maintain Supply Point Registers necessary and sufficient for the operation of their businesses • Shipper Registration outside scope of DCC obligation
Delivery Target	End 2018
Dual Fuel	Yes

EVENT IMPACT – INITIAL ASSESSMENT

<Complete for all Events on Change Horizon in Zone 1

Process	<ul style="list-style-type: none"> • Supply Point Registration • Change of Supplier • Supplier ID update • Change of Registered Shipper
Dependencies	<ul style="list-style-type: none"> • Regulatory impact assessment • Significant Code Review • Smart Meter rollout
Related Events	<ul style="list-style-type: none"> • Switching Evolution
Stakeholders	<ul style="list-style-type: none"> • Shippers / Suppliers, DCC, Networks, Xoserve

EVENT SOLUTION – INITIAL HIGH LEVEL DESIGN

<Complete for all Events on Change Horizon when progressing from Zone 1 to Zone 2>

People	<ul style="list-style-type: none"> • Significant demand on regulatory, business analysis and technical resources
Process	<ul style="list-style-type: none"> • Supply Point Registration • Change of Supplier • Change of Registered Shipper
Technology	<ul style="list-style-type: none"> • Sites and Meters • Supply Point Administration • Data Enquiry • Contact Management • IX
Timing	<ul style="list-style-type: none"> • Design, Build and Test likely to be 18-24 months
Projects	<ul style="list-style-type: none"> • Not linked to other projects at this point, but possible relationship to Smart Programme

EVENT DELIVERY MILESTONES

<Complete for all Events on Change Horizon when progressing from Zone 1 to Zone 2>

Key Milestones and approximate timing	<p>As indicated by Ofgem Smarter Markets Programme:</p> <ul style="list-style-type: none"> • Blueprint (Operating Model) – Late 2015 • Detailed Level Specification – Late 2016 • Enactment (Code and Licence) – Mid 2017 • Design, Build and Test – End 2018
---------------------------------------	---

NEXT STEPS

External	Publication of Ofgem's Consultation Conclusions and initiation of Blueprint phase expected early 2015
COB	Q2 2015